

TENTATIVE SCHEDULE OF
THINGS TO BE DONE

← <u>DONE</u> (✓)	MAY	JUNE	JULY	AUG.
Letter of Intent	X			
Funds & Billing*	X			
Slots	X			
Table of Organization	X			
Responsibilities & Functions	X			
Space Assignment	X			
Machine Room Layout		X		
7090 Programming Training		X		
Installation of Equipment			X	
Equipment Testing			X	
Program Debugging			X	
Operations				X

*

It has been suggested by the Comptroller that the rental should be borne by the users. Since no one component will be using the machine to any great extent for 6 to 8 months after installation, and since DD/R will always have first priority, it is suggested that DD/R bear one half the cost, the remaining divided 2/3 DD/1, 1/6 DD/S and 1/6 DD/P. At the end of F/Y 64, these costs could be redistributed on the basis of actual program time.